Project2.mpp

| ID | Duration | Start | Finish | Predecessors | Resource Names |
|---|---|---|---|---|---|
| 1 | **21 days** | **Mon 12.01.2** | **Mon 09.02.2** | | |
| 2 | 5 days | Mon 12.01.2 | Fri 16.01.26 | | |
| 3 | 0 days | Mon 19.01.2 | Mon 19.01.2 | 2 | |
| 4 | | | | | |
| 5 | **11 days** | **Mon 02.03.2** | **Mon 16.03.2** | | |
| 6 | 2 days | Mon 02.03.2 | Tue 03.03.26 | | |
| 7 | 1 day | Wed 04.03.2 | Wed 04.03.2 | 6 | |
| 8 | 1 day | Thu 05.03.26 | Thu 05.03.26 | 7 | |
| 9 | 2 days | Fri 06.03.26 | Mon 09.03.2 | 8 | |
| 10 | 5 days | Tue 10.03.26 | Mon 16.03.2 | 9 | |
| 11 | 3 days | Tue 17.03.26 | Thu 19.03.26 | 10 | |
| 12 | 0 days | Fri 20.03.26 | Fri 20.03.26 | 11 | |
| 13 | | | | | |
| 14 | **31 days** | **Mon 16.03.2** | **Mon 27.04.2** | | |
| 15 | 3 days | Mon 16.03.2 | Wed 18.03.2 | | |
| 16 | 5 days | Thu 19.03.26 | Wed 25.03.2 | 15 | |
| 17 | 7 days | Thu 26.03.26 | Fri 03.04.26 | 16 | |
| 18 | 7 days | Mon 06.04.2 | Tue 14.04.26 | 17 | |
| 19 | 5 days | Wed 15.04.2 | Tue 21.04.26 | 18 | |
| 20 | 3 days | Wed 22.04.2 | Fri 24.04.26 | 19 | |
| 21 | 2 days | Mon 27.04.2 | Tue 28.04.26 | 20 | |
| 22 | 0 days | Wed 29.04.2 | Wed 29.04.2 | 21 | |
| 23 | | | | | |
| 24 | **26 days** | **Mon 27.04.2** | **Sun 31.05.26** | | |
| 25 | 7 days | Mon 27.04.2 | Tue 05.05.26 | | |
| 26 | 7 days | Wed 06.05.2 | Thu 14.05.26 | 25 | |
| 27 | 10 days | Fri 15.05.26 | Thu 28.05.26 | 26 | |
| 28 | 1 day | Fri 29.05.26 | Fri 29.05.26 | 27 | |
| 29 | 0 days | Mon 01.06.2 | Mon 01.06.2 | 28 | |




| | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|
| Critical | | Task Progress | | Baseline | | Summary | | Inactive Task | |
| Critical Split | | Manual Task | | Baseline Split | | Manual Summary | | Inactive Milestone | |
| Critical Progress | | Start-only | | Baseline Milestone | | Project Summary | | Inactive Summary | |
| Task | | Finish-only | | Milestone | | External Tasks | | Deadline | |
| Split | | Duration-only | | Summary Progress | | External Milestone | | | |

July 2026
August 2026
September 2026
October 2026
November 2026
December 2026
January 2027
February 2027
10 15 20 25 30 05 10 15 20 25 30 04 09 14 19 24 29 03 08 13 18 23 28 03 08 13 18 23 28 02 07 12 17 22 27 02 07 12 17 22 27 01 06 11 16 21 26 31 05 10
Critical
Critical Split
Critical Progress
Task
Split
Task Progress
Manual Task
Start-only
Finish-only
Duration-only
Baseline
Baseline Split
Baseline Milestone
Milestone
Summary Progress
Summary
Manual Summary
Project Summary
External Tasks
External Milestone
Inactive Task
Inactive Milestone
Inactive Summary
Deadline